SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:59PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
Diary #: 228 Const Calendar Day: 299 Date: 30-Mar-2013  Saturda

y y _ _ raay 04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

PC and cool

Diary' Dispute
General Comments —~
No inspection this day.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM WAIKIT LAI 3.00 0.00 0.00 3.00 D

Ironworker FOR JAMES ZHEN 3.00 0.00 0.00 3.00 D

Ironworker JNM MICHAEL JIMENEZ 3.00 0.00 0.00 3.00 D

Ironworker APP REGINALD HUMPHREY 3.00 0.00 0.00 3.00 D

Ironworker FOR EARL CLAYBORN 3.00 0.00 0.00 3.00 D

Di ary: Dispute
Bike Path MEP 126  0-000-000.126 —~
| did not perform any inspection this day. However, on March 29, 2013, Rick Clarborne informed me that
his crew, in addition to Paul Sorbine and Eric Smarts (names not in PMIV) would continue welding PS-3s
to the cantillever beam of the bike path. On 4/2/2013, Rick Clarborne informed me that his crew only
worked on this operation from 0700 to 1000.
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